

PR-8200

Qy1-10

Approved For Release 2002/09/04 : CIA-RDP67B00820R000400010048-9

2. Cont

3. ER

4. [REDACTED]

5. RB

25X1A

SECRET

OXC-4333

COPY 1 of 3

23 January 1963

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 8 to Contract No. PR-8200 with The Perkin-Elmer Corporation, Project OXCART

1. This memorandum contains a recommendation submitted for concurrence of the undersigned. Such recommendation is contained in Paragraph 6.

2. Contract No. PR-8200 with the subject Contractor provided for engineering, design, production, test and delivery of six (6) Photographic Reconnaissance Systems in connection with the OXCART Program. This Amendment No. 8 has been drawn to cancel further work by the Contractor on three (3) of the Reconnaissance Systems effective 11 June 1962, pursuant to a stop order issued in Message [REDACTED] 2000. The amendment also incorporates certain additions to the work scope; adjusts the estimated cost and fixed-fee to reflect the foregoing cancellation and additions; and provides for an installment obligation of [REDACTED] on the total contract price. By reason of this Amendment No. 8 the total estimated contract price is [REDACTED] inclusive of a fixed-fee [REDACTED]. This fee is [REDACTED] of estimated cost. A computation of cost and fee adjustments resulting from this Amendment No. 8 is attached.

25X1A

25X1A

25X1A

3. Under Contract No. PR-8200 a total of [REDACTED] has been obligated as follows:

25X1A

25X1A

This Amendment No. 8 obligates an additional [REDACTED] chargeable to Fiscal Year 1963 OXCART Funds. By concurrence to this memorandum the Chief Budget and Finance signifies that sufficient funds are available for this obligation.

25X1A

4. The services and equipment being procured by this Amendment No. 8 are in furtherance of the OXCART Program, the nature of which cannot be publicly disclosed for security reasons. The undersigned Contracting Officer therefore determines that this procurement must be accomplished by negotiations pursuant to the authority of Section 3(a) of PL-81-110 and Class Determination and Finding, OXC-2122, signed by the DDCI on 25 October 1961.

Approved For Release 2002/09/04 : CIA-RDP67B00820R000400010048-9

5. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956 which, in effect, results in all covert expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 8(b) of Public Law 110, 81st Congress (formerly 10(b) - see 85-507 dated 7/7/58) for each contract.

6. Concurrence in Amendment No. 8 to Contract No. PR-8200 is recommended.

25X1A

25X1A

Contracting Officer, OSA

CONCURRENCES:

[Redacted]

24 JAN
1963
Date

CH/BFB/OSA

25X1A

[Redacted]

24 Jan 63
Date

JOHN PARANGOSKY
CH/DD/OSA

25X1A

[Redacted]

24 Jan 63
Date

OGC

25X1A

CD/OSA-DD/H

25X1A

Distribution:

- Cy 1 - CD/OSA - PR-8200
- 2 - FB/OSA
- 3 - RB/OSA

ATTACHMENT

25X1A

Contract PR-8200 for 1 prototype and 5 systems, and support equipment, including Amendment 1 through 7

Adjustments - pre Amendment No. 8; Cancellation of three (3) systems

Added scope

Gimble for C-123
5 Windows for test vehicle
3 Data Outputs
Target Covers

Modifications necessary to change System 1-B to 1-A configuration

Complete Sys. 1-C as a single unit instead of 5 units

Separate manuals

Work in process on Systems 1-D, 1-E and 1-F prior to stop order (Fee based on of initial estimated cost)

Estimated cost of changes and overrun to completion of contract

TOTALS

Cost

Fee

| |
|--|
| |
|--|

25X1A

Comparison of estimated contract price - 6 systems versus 3 systems:

Contractor's Proposal, 30 Nov. 1962 for completion of Contract PR-8200 including System 1-A thru 1F

Estimated Cost

Fixed-Fee

Estimated Price

25X1A

25X1A

| |
|--|
| |
|--|

Contractor's Proposal, 9 Jan 63, and negotiated adjustments for completion of Contract PR-8200 including Systems 1-A thru 1-C

Estimated Cost

Fixed-fee

Estimated Price

25X1A

25X1A

| |
|--|
| |
|--|